

## ABH of IL Claim and Configuration Project Updates

Project	Impacted Providers	Description	Updates/Resolution	Status
8/01/2018 and 11/1/2018 Community Mental Health Centers (CMHC) Fee schedule	CHMC	Aetna had identified a claims processing issue regarding the 8/1/2018 and 11/1/18 CMHC Fee schedule. As a result, claims submitted by CMHC providers for processing have denied in error or paid incorrectly.	System configuration updates are in process. Claims reprocessing will occur once system corrected.	ETA 7/11/2019 for system configuration updates. Claims reprocessing 30-45 days from system configuration.
1115 Substance Use Prevention and Recovery (SUPR) waivers.	SUPR Waiver	On April 2nd, 2019, HFS and DHS-SUPR released new information on 3 of the 1115 SUPR waivers.	System configuration completed.	Completed 4/24/2019. □
Remove PA Requirement for In-Network Supportive Living Facility (SLF)	SLF	As of 7/15/2019, Aetna will no longer require authorization for payment of Supportive living Facility claims with DOS in 2019.	System configuration updates are in process to remove requirements.	ETA 7/15/2019.
Medicare Laboratory ( Lab) coinsurance and deductible	Lab	Lab services performed in office and independent lab locations will not apply deductibles and coinsurance.	System configuration completed. Claim reprocessing in queue.	ETA 8/13/2019
Ordering, Referring, Prescribing (ORP)- National Provider Identifier (NPI) Requirements	All Medical	Per Informational Notices dated November 9, 2018 and December 28, 2018, HFS notified providers of its intent to require ordering/referring/prescribing practitioners to be enrolled.	The implementation date for this requirement has been delayed to October 1, 2019	In process